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0,33 0,09 0,21 0,07 0,07 0,24
0,22 0,03 0,12 0,11 0,05 0,47
0,03 0,12 0,21 0,06 0,04 0,55
0,02 0,14 0,26 0,50 0,03 0,05

0,12 0,12 0,12 0,04 0,54 0,06

0,33 0,13 0,08 0,03 0,03 0,41
0,15 0,34 0,09 0,12 0,15 0,14
0,13 0,06 0,55 0,14 0,06 0,07
0,07 0,15 0,33 0,31 0,06 0,09

0,04 0,21 0,21 0,25 0,22 0,07
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7 0,33 0,09 0,21 0,07 0,07 0,24 2,28 0,61 1,48 0,47 0,49 1,67 1,17
7 0,22 0,03 0,12 0,11 0,05 0,47 1,51 0,24 0,81 0,80 0,33 3,31 1,17
2 0,03 0,12 0,21 0,06 0,04 0,55 0,06 0,23 0,41 0,12 0,07 1,10 0,33
6 0,02 0,14 0,26 0,50 0,03 0,05 0,15 0,81 1,53 2,99 0,19 0,32 1,00
6 0,12 0,12 0,12 0,04 0,54 0,06 0,75 0,71 0,73 0,23 3,23 0,35 1,00

10 0,33 0,13 0,08 0,03 0,03 0,41 3,32 1,26 0,77 0,31 0,26 4,08 1,67
8 0,15 0,34 0,09 0,12 0,15 0,14 1,20 2,76 0,76 0,95 1,20 1,14 1,33

10 0,13 0,06 0,55 0,14 0,06 0,07 1,30 0,57 5,47 1,39 0,59 0,69 1,67
8 0,07 0,15 0,33 0,31 0,06 0,09 0,52 1,18 2,67 2,49 0,45 0,70 1,33
8 0,04 0,21 0,21 0,25 0,22 0,07 0,36 1,65 1,65 2,02 1,78 0,54 1,33

11,44 10,03 16,27 11,77 8,58 13,91
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F = 12,49, R = 
0,99, R-
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1. 
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174.  
2. 

y x1 x2 x3 x4 x5 x6 x7 x8 x9 x10
y 1 0,4959 0,4607 0,5653 0,273 -0,59855 0,2569 -0,4767 0,7847 0,5793 -0,1777

x1 1 0,638 0,3147 -0,45 -0,37477 0,7963 -0,3158 0,2389 -0,252 -0,8893
x2 1 0,8302 -0,308 -0,41346 0,8712 -0,3393 -0,133 -0,297 -0,7652
x3 1 -0,203 -0,36863 0,6247 -0,1391 0,0311 -0,084 -0,4056
x4 1 -0,44334 -0,569 -0,2354 0,3431 0,8902 0,64615
x5 1 -0,407 -0,0035 -0,493 0,7156 0,6008
x6 1 -0,0035 -0,263 -0,536 -0,9515
x7 1 -0,493 -0,308 0,10475
x8 1 0,7156 0,21517
x9 1 0,6008

x10 1
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Vinogradova D.I., Sharapova A.V. 
A METHOD OF CONSTRUCTION THE MATHEMATICAL MODEL OF FACTOR SPACE        
OF ORGANIZATIONAL-TECHNOLOGICAL RISKS IN INVESTMENT-BUILDING PROJECTS  
The article substantiates the importance of applying the analysis of organizational and technological risks in 
the implementation of the investment and construction project and justifies the advisability of applying the 
proposed models for risk assessment. The application of statistical-mathematical models allows to take into 
account both quantitative and predicted characteristics, as well as to represent statistical descriptions using 
the proposed sets and variable equations. The described mathematical model contains 10 input variables char-
acterizing risk factors and 6 input variables characterizing the organizational and construction risks of ISP. 
The methodology allows us to identify the relationship between factors and risks, and also allows us to calcu-
late more significant factors and assess the dynamics of risks. 
Key words: Investment and construction project, risky environment, organizational and technological risk, 
construction risks, risk factors, quantitative risk indicator, factor analysis, regression, correlation. 
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